Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Code

Group:
1 TWTF| | LEReC
5 || AGS
6 | ATF2
9 | LEReC
10 | | | ATR2
11 ||1 RADW
12 | | RHIC
14 Fl | UED
15 | CEC
16 || RHIC
17 IIW ATR
19 | | RHIC

Group:
23 | | ATR2
24 | | A

25 | IRCMS
26 | | STAR
27 WTF| | RHIC

28 WTF| | | LEReC
29 WTF| | cEC
30 TWTF| | | Nsis
Group:
39 TWTF| | CAD
40 | |oT| AGS
41 | | | RHIC
4 TWTF| | | cAD
45 | | | AGS
47 | |OT| RHIC

48  TWTF| | LEReC

49  TWTF| | LEReC

50 | |OT| LEReC
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Phase

Construction

Construction

Construction
Construction
Construction
Construction

Construction

Construction
Construction
Construction
Construction

Construction

Construction

Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Construction
Construction

Construction

Construction
Construction
Maintenance

Construction

Construction

Construction

Open Jobs (bygroup)

Serial
Number

984
11397

10429
899
10280
379
939

11309

891
10252
11253
11284

11388

160129
1884
160219
1601014
161021
889

989

1

161011
160908
160804

160923
160510
161114
161107

161217
161207

Description

Carpenter
Install platform

Install mounts building 911, room 224 &
242

Move TV

Anchor transmitter and barriers
Insulate / skirt / landing

Build UED enclosure

Repair roof on haz-storage building
adjacent to 960

Fab chipmunk cover

Relo F/E

Install lally columes

Repair barrier in high bay 1005-S

Replace decking in ATR A-power supply
house

Build step
Survey

Survey ATF components
Survey ATR
Survey ACC coil and support
Survey beampipe
Survey DX magnets
Beam stands
Survey quads and dipoles
NSLS-II Survey

Electrician
Install cable tray 1002 IR
Install light fix in front of 1M44 MCC

Install new feed to 1002A control room
A/C

Generators and cranes PM's
Provide electric to trailers
Relamp RHIC zones 1002, 1008, 1007

Install tray / panels, test/cleanup at
1002B rect.

Temp. power for 2.1 GHz

Install heaters in 1002 gate area

Week of:

Monday, January 02, 2017

Issue Date

11/4/2016
11/18/2016

12/9/2016
12/23/2016
10/7/2016
9/9/2016
9/30/2016

10/28/2016
12/16/2016
8/26/2016
7/29/2016
9/2/2016

11/4/2016

1/29/2016
10/2/2015
2/19/2016
10/14/2016
10/21/2016
12/16/2016
11/10/2016
2/6/2009

10/21/2016
11/23/2016
12/2/2016

9/23/2016
11/18/2016
12/2/2016
11/4/2016

12/30/2016
12/16/2016

Originator  Hours
Phillips 260
Folz
Folz
Phillips 32
Folz 90
Campione
Folz
Folz
Phillips
Folz
Phillips
Folz
Folz 632
Phillips 443
Folz 282
Folz 20
Folz 92
Phillips
Phillips 80
Folz 3379
Folz 542
Folz
Folz 112
Folz 504
Folz 152
Folz
Phillips 332
Phillips
Phillips
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electrician
51 | |oT FES  Construction 10387 Relamp 912 north/west power supply
house
52 || LEReC Construction 160801 Install 120/208V subpanel for DC gun
54 | ATR  Maintenance 10427 Relamp ATR tunne
56 TWTF| | STAR  Construction 161201 In 1006 experiment hall, install two 4-
wire 59 amp recepticals on West
Mezzanine for UV system
58 | RHIC  Construction 161003 New unfused safty switch NER MC tap 60
amp feed 1002
Group: Rigging
62 TWTF| | ‘ FES Construction 161021 Clean up 912
63 Fl | ‘ SPHX  Construction 883 Assemble magnet steel
64 || SPHX  Construction 884 Steel inside door 16 4 pcs / clean up
65 W | | PHNX Dismantle 11413 Flip base
66 T | RADW Construction 10334 Load intermodal @ 974
68 || AGS  Construction 8919 Assist AGS
69 || AGS  Construction 11412 Move C room & granite table
71 Fl | ‘ LEReC Construction 978 Assist with platform installation
72T | PHNX Dismantle 900 Setup for MMS rigging
74 || ‘ FES  Construction 10426 Load scrap
75 TWTF| | ‘ FES Maintenance 8152014 PM's cranes and generators
77 || SPHX  Construction 10410 Support magnet assembly
Group: Mechanical Tech
88 T || STAR  Maintenance 10438 Gas sampling system post-rebuild
tweaking
89 TWTF| |OT  CEC Construction 10434 Assemble 704
90 || NSRL  Miscellaneous 7410 Locate NSRL spares
91 TWTF| | SPHX  Construction 11155 Magnet base
92 Fl | LEReC Construction 10442 1002F Laser room shelf fabrication
96 | | EBIS  Construction 1671 Wind coils
97  TWTF| | LEReC Construction 10376 Install coax/waveguide
98 WTF| | ATR  Maintenance 10404 Assist with ATR water problems
99 | \ RHIC  Construction 10405 Air manifold
Group: Electronic Services
101 TF| | ATR  Construction 10425 UQ5, UQ12 power testing
102 T | | ATR  Construction 10436 Build 2 regulator boards
103 | AGS  Maintenance 10372 Assist Water Group
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Week of:

Monday, January 02, 2017

Issue Date

10/21/2016

11/23/2016
12/9/2016
12/23/2016

11/10/2016

10/14/2016
12/9/2016
12/9/2016

12/30/2016
11/4/2016
12/6/2013

12/30/2016
11/4/2016

12/23/2016
12/2/2016
8/15/2014
11/4/2016

12/23/2016

12/16/2016
10/14/2016
4/22/2016
12/30/2016
3/11/2016
12/23/2016
10/28/2016
11/4/2016

12/2/2016
12/16/2016
9/23/2016

Originator  Hours
Folz 48
Phillips 84
Phillips 16
Folz 24
Folz
Folz 16
Phillips 40
Phillips
Phillips
Campione 26
Folz 302
Folz
Phillips 96
Phillips 16
Folz
Folz 486
Phillips 16
Folz
Phillips
Pearson
Phillips 570
Pendzick
Folz 228
Phillips 24
Phillips 68
Folz
Phillips 104
Phillips 76
Folz 40
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electronic Services
104 TWT | | BLIP  Construction 10437 Improve hotplate regulation margin &
consolidate hardware
1005 T | | STAR  Maintenance 10439 Test and repair gas detector, post-rebuild
106 TW | | ATR  Construction 10441 Install and test A-house PSls
107 TF| |oT ATR Construction 10345 FPGA programming power supply status
display
108 | |OT‘ AGS  Construction 10414 Assist with UPS repairs
109 || ‘ ATR  Maintenance 10399 Repair and test Toldo boxes (Shift Work)
112 || UED  Construction 10411 Devise/ implement scheme for UED alarm
notification
116 | | FES  Maintenance 11171 Schedule program mods
117 F| |OT| CAD Construction 1816 Assist RF group (shift and OT)
Group: Water Systems
129  TWTF| | AGS Maintenance 160119 Watch
132 TWTF| | RHIC  Maintenance 170101 1002 Tower - Over the top valve install
134 TWTF| | CEC  Maintenance 161016 112MHz transmitter move / repair
135 || FES  Maintenance 161223 Drain SEM piping 912-A
136 | | AGS  Maintenance 161115 LINAC UEB displays
137 | | NSRL  Construction NSRL PS motor install
138 | STAR  Maintenance 161105 STAR MCW pump repair
139 TWTF| | RHIC  Maintenance 161222 1004 VFD set up and wiring
140 || AGS  Maintenance 161208 DI resin
141 | AGS  Construction 161012 LINAC RF pump repair
142 | CEC  Maintenance 161219 Hook up RF rack 1002-B
143 | | AGS  Maintenance 161226 Booster main magnet leak repair
145 TW | | \ FES  Maintenance 161221 Leak check ATR
147 T | | AGS  Maintenance 161001 911 CHW clean-up
149 TW | | AGS  Maintenance 160804 Move argon 914
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Week of:

Monday, January 02, 2017

Issue Date

12/23/2016

12/23/2016
12/30/2016
9/2/2016

11/10/2016
10/28/2016
11/4/2016

5/6/2016
10/9/2015

1/29/2016
12/30/2016
10/21/2016
12/16/2016
11/18/2016
12/16/2016
11/10/2016
12/16/2016

12/9/2016
10/21/2016
12/16/2016
12/23/2016
12/16/2016

9/30/2016

8/19/2016

Originator  Hours
Pontieri 12
Folz
Phillips 16
Phillips 490
Folz 40
Phillips 60
Folz 8
Folz 131
Folz 804
Scaduto 871
Scaduto
Scaduto 76
Scaduto 16
Scaduto
Scaduto 24
Scaduto 36
Scaduto 32
Scaduto 48
Scaduto 48
Scaduto 4
Scaduto 8
Scaduto
Scaduto 16
Scaduto 112
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